
   
 

   
 

 
(Revised) Appeal n° 
MDRMZ014 
 
Glide n° TC-2019-000021-
MOZ  

200,000 people to be assisted 
 
750,000 Swiss francs DREF allocated 
 
31 million Swiss francs current funding 
requirements  

Appeal launched 19 March 2019 
Revised Appeal 1 25 March 2019 
 
Appeal ends March 2021 (24 months) 
 
 

 
This revised Emergency Appeal seeks a total of 31 million Swiss francs to enable the International Federation of Red 
Cross and Red Crescent Societies (IFRC) to support the Mozambique Red Cross (CVM) to deliver assistance to 
200,000 people with a focus on the following areas of focus: Shelter, including Household Items (HHI); Health; Water, 
Sanitation and Hygiene Promotion (WASH); Livelihood and basic needs; Disaster Risk Reduction (DRR); 
Protection, Gender and Inclusion (PGI) and National Society Capacity Strengthening for 24 months. The planned 
response reflects the current situation and information available at this time of the evolving operation and will be adjusted 
based on further developments and more detailed assessments.  
 

The disaster and Red Cross Red Crescent response to date 
 

9 March 2019: Tropical Cyclone Idai forms over Northern 
Mozambique Channel. CVM preparedness and early warning 
actions underway. 
 
13 March 2019: IFRC Surge Capacity is deployed to Maputo.  
 
14 March 2019: 342,562 Swiss francs allocated from the 
IFRC’s Disaster Relief Emergency Fund (DREF) to meet the 
immediate shelter, WASH and health needs of 1,500 
households   
 
15 March 2019: Tropical Cyclone Idai makes landfall in Beira, 
Mozambique. 
 
17 March 2019: IFRC Surge Capacity arrival in Beira with 
CVM to conduct preliminary assessments. 
 
19 March 2019: IFRC issues an Emergency Appeal  
for 10 million Swiss francs for 75,000 people for 12 months. 
 
24 March 2019: IFRC issues a Revised Emergency Appeal for 31 million Swiss francs for 200,000 people for 24 months. 
 
 
 
 
 
 
 

Revised Emergency Appeal 
Mozambique: Tropical Cyclone Idai  
 

CVM volunteer supporting with distributions in cyclone affected 
Beira, Mozambique 
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The operational strategy  
 
Overall situation 
 
Cyclone Idai made landfall on the evening of 15 March 2019 in the port city of Beira located in Sofala Province 
of Central Mozambique. The cyclone wreaked havoc on Beira and surrounding areas resulting in loss of 
communication, important damage and destruction to shelter and settlements, health and WASH facilities and 
thousands of hectares of standing crops, communication infrastructures and as well as loss of life and injury. 
The extent of the damage is still unfolding as access to communities is slowly being regained. It is becoming 
increasingly apparent that the extent of the devastation is widespread, and reports indicate that 1.85million 
people have been affected across Mozambique. On 19 March 2019, the Mozambican government declared a 
national emergency and has formally requested international assistance. As information becomes available 
there is an evident need to scale up the response and reach more individuals affected by the cyclone. 

 
The cyclone’s path resulted in massive destruction in Chinde district located in Zambézia province and Manica 
and Inhambane provinces. As of 23 March, at least 417 people had died and more than 1,400 had been injured 
according to Government figures. It is expected that the death toll will continue to climb, and initial reports 
indicate more than 33,600 houses have been totally destroyed with many more damaged. More than 89,100 
people are sheltering in 122 sites across Sofala (90 sites), Manica (18 sites), Zambezia (10 sites) and Tete (4 
sites). 
 
Cyclone Idai also caused damage and led to loss of life and severe injuries in Zimbabwe and Malawi. This 
revised Emergency Appeal is focused on Mozambique and other mechanisms are being activated for 
Zimbabwe and Malawi.  
 
In Zimbabwe, the tail of cyclone Idai left widespread destruction. Chimanimani and Chipinge districts 
(Manicaland Province) are reported to be the most affected. Similar to Mozambique the extent of the damage 
is still emerging and as of 22 March a total of 154 people had died, and a reported 5,257 households had been 
affected according to government figures. Preliminary findings of inter-sector joint rapid needs assessments 
conducted by UN counterparts indicate the impact could be much greater and as much as 250,000 people 
could be affected. Access is slowly improving in some areas which will allow the extent of the impact to be 
better understood. The Zimbabwe Red Cross (ZRCS) activated immediately with support from partner National 
Red Cross Societies in country and is focusing on Search and Rescue and distribution of relief items. ZRCS 
also has food security programs in the affected regions which will help support those who have lost their 
livelihoods and were already experiencing food insecurity prior to the cyclone. ZRCS has developed a Cyclone 
Idai response plan and is seeking support from the IFRC DREF as a part of this larger response plan.    
 
Flooding caused by the Tropical Cyclone Idai weather system has also severely impacted Malawi. Malawi Red 
Cross (MRC) has been involved in the assessments and is currently developing a comprehensive response 
plan for the overall operation. A DREF allocation was launched on 11 February 2019 for CHF 182,088 and the 
MRC is the process of seeking a second allocation as a part of the larger flood response plan. The MRC has 
been active in providing immediate assistance in Food, Shelter and WASH. Partner National Societies in 
country are working closely with the MRC on the overall flood operation and have provided bilateral support.   
 
Risk assessment 
 
Current forecasts indicate fairly ‘normal’ rainfall conditions over the coming weeks. This does not mean that 
there is no chance of an extreme event occurring, such as heavy rainfall or flooding, but the chances at this 
time are low. Seasonal forecasts for the coming three months indicate mixed slightly drier-than-average and 
slightly wetter-than-average conditions for the south-eastern Africa region. Until the Southwest Indian Ocean 
tropical cyclone season is over (approximately May), chances remain of another tropical cyclone developing.  
 
Response to date and needs assessed 
 
Prior to the cyclone making landfall in Mozambique, CVM had activated its staff and volunteers to conduct early 
warning and early actions to prepare communities. In the immediate aftermath of the disaster focus was on 
search and rescue and is currently shifting on lifesaving interventions in the area of Health, Shelter and WASH. 
CVM mobilized 100 volunteers in five districts of Zambezia, 97 volunteers in four districts of Tete, 28 volunteers 
in Chimoio city and Gondola district and 122 volunteers in Beira city of Sofala province, bringing the total to 347 
volunteers engaged to date. Volunteers have been supporting with search and rescue (with a CVM boat 
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supporting rescue efforts), multi-sectorial preliminary assessments, distributions of HHIs, supporting at 
accommodation centres, assisting with first aid at triage centres and conducting health and hygiene promotion 
in accommodation centres to prevent water and sanitation related diseases. CVM plans to mobilize a total of 
657 CVM volunteers in 24 most affected districts of the four Provinces. A CVM technical field team has also 
been mobilized including Disaster Management, finance, WASH, health, shelter and Planning Monitoring 
Evaluation and Reporting (PMER) profiles.  
 
A Red Cross multi-sectoral assessment team comprised of CVM staff and IFRC surge personnel continues to 
evaluate needs of the affected population and to set up the operation. Significant surge resources are being 
mobilized through the IFRC network to respond to immediate lifesaving needs. Aerial surveys were conducted 
in the most affected areas of Beira on 17 and 22 March and the surveys indicate that over 90% of the areas 
may have been completely destroyed. Relief items have been brought in rapidly, including by plane from a 
warehouse in La Reunion through French Red Cross Indian Ocean Regional Intervention Platform (PIROI). 
Prior to the cyclone hitting, HHIs were prepositioned in the area and are currently being distributed to affected 
communities by CVM. 1,500 emergency shelter kits have been distributed by Red Cross volunteers, providing 
families with protection from the elements and some degree of privacy and dignity. Shelter supplies for about 
3,000 families are on their way by boat next week, and a further dispatch of basic relief supplies (including 
tarpaulins, buckets and blankets) – enough for 37,500 people – will arrive soon.  

 
The continued Red Cross (RC) assessments, beyond confirming immediate needs in Shelter (including HHIs), 
WASH, Health, Food and basic needs, also raise concerns on issues relating to Protection, Gender and 
Inclusion. Since displaced people are living in spontaneous settings and temporary evacuation centres, the 
likelihood of sexual and gender-based violence (SGBV) is high. Initial assessments suggest that women, 
children, the elderly, persons with disability and other disadvantaged groups require special attention and care 
to access appropriate assistance.  
 
There will also be an increasing need for livelihood support and food security interventions in the coming months 
due to loss of crops and assets. A comprehensive multi-sectoral assessment will be carried out in the coming 
days to inform strategies for longer-term support in livelihoods and disaster risk reduction. The operation will 
also focus on capacity building of CVM, including organizational development and disaster and crisis 
preparedness for effective response.  
 
The team will establish two base locations in Beira and Chimoio, which will function as the response field hubs. 
Additional staff in Maputo will support the overall operation and CVM.  
 
Sectoral needs:  

• Shelter and related Household items: Thousands of families have been displaced and most homes 
have experienced significant damage. The RC will focus on providing immediate shelter support to 
15,000 families. There is a need for the provision of temporary shelters, especially for families whose 
houses have been completely destroyed. It is also necessary to provide support to improve the shelters 
of those whose houses that have been partially destroyed, with specific attention to issues related to 
protection, gender and disability inclusion. Shelter kits will be provided to those affected in the form of 
emergency shelter kits and tarpaulins. In addition to the emergency shelter needs, affected families 
whose houses have been completely destroyed will require HHIs, including blankets, sleeping mats 
and kitchen sets to ensure that at least their basic needs are met and people can be protected from 
extreme weather condition. For repairing/rehabilitation of houses, conditional cash grants are being 
considered, to support self-recovery and owner-driven housing reconstruction. Training in safer 
construction, including hands-on training on building back better and community-based hazard 
awareness, preparedness and DRR, will be ensured throughout the response. The response will focus 
first on providing emergency shelter to those affected with additional support in the medium to long 
term for longer term shelter support 

 
• WASH and related NFIs: The cyclone has damaged most water points, sanitation and hygiene 

facilities in affected areas. People have lost their access to WASH services and facilities, families are 
displaced and need to be supported to prevent water-borne disease outbreaks. This includes the 
provision of soap for hand washing and other use, the provision of buckets and jerry cans for safe 
storage of water, the provision of water purification which will be enabled through the mobilization of 
the M15 Emergency Response Unit (ERU) which provides treatment and distribution of water up to 
225,000 litres a day for a population of 15,000 people, with a storage capacity of a maximum of 200,000 
litres a day. This SSM unit can also provide basic sanitation and hygiene promotion for up to 5,7000 
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people. In addition, the M20 ERU will provide basic sanitation facilities (latrines, vector control through 
provision of mosquito nets and solid waste disposal) for up to 20,000 beneficiaries and help initiate 
hygiene promotion programs. Many women and girls have lost access to facilities and supplies for 
menstrual hygiene and menstrual hygiene kits will be provided in the immediate phase of the operation 

 
• Health: Floods and cyclonic events often lead to death and injuries as well as increased health needs 

in affected communities. Infectious diseases are likely to increase in the aftermath of the disaster. 
Clinical services are disrupted, leaving the population at risk for marked deterioration in health status 
due to pre-existing or newly acquired illness. Waterborne diseases are the earliest hazard due to the 
contamination of water supply and disruption of usual water treatment. Outbreaks of viral 
gastroenteritis, hepatitis, acute watery diarrhoea and other diseases are all possible risks. Malaria is 
endemic in Mozambique with a peak in the rainy season from December to April. Extensive flooding 
will result in stagnant water that creates perfect breeding sites for mosquitoes.  

 
Initial assessments have shown widespread flooding and extensive damage to health facilities as well 
as loss of essential medication and supplies.1 A reported 50 health facilities have been damaged and 
health assessments have confirmed the need for an RC-Emergency Hospital with surgical capacity and 
the capacity to provide comprehensive emergency obstetric, maternal and new-born care (Emergency 
Medical Team Type 2).The requested configuration is also required to have the ability to treat and 
isolate patients presenting with Acute Watery Diarrhoea. Assessment visits to Beira General Hospital 
have confirmed extensive damage which will require significant rehabilitation in order to be fully 
functional. The deployment of RC-Emergency Hospital has been requested and validated by the 
Ministry of Health and CVM. The RC-Emergency Hospital is in line with World Health Organization 
(WHO) EMT Type 2 minimum standards.  

 
• Livelihoods and basic needs: Due to the destructions, flooding and displacement of population, 

immediate food availability is limited. Although not known precisely, initial reports indicate that at least 
500,000 hectares of crops have been damaged or destroyed and this will continue to impact food 
security and nutrition in the months ahead. Areas affected by floods will face significant crop failure, 
particularly as the crops were close to annual harvesting. Until water recedes, and lands are 
rehabilitated, practicing farming will not be possible. Impact on livestock is also massive, with significant 
loss of cows and small livestock. This means that the food gap is likely to extend until the end of the 
farming season next year and assistance will be needed to provision for lost sources of income and 
until livelihoods can be recovered.  
 
Most vulnerable such as children, elderly, pregnant and lactating women are most in risk of food 
insecurity. Moreover, women who are playing critical roles in agricultural production also assume most 
caregiving duties. Caregiving duties are likely to increase as a result of the cyclone and flooding as 
there is an increase in illness and injury and this may result in decreased agricultural production 
resulting in further food insecurity. Commodity prices in Beira are rising significantly and economic 
infrastructure including warehouses, storage silos and supermarkets have been destroyed. 

 
Disaster Risk Reduction: The coast of Mozambique is regularly affected by strong cyclones and 
flooding and, due to climate change, these hazards may become more frequent and intense. IFRC will 
leverage the response and recovery phase as an opportunity to reduce future risks. In particular, the 
IFRC will work with CVM and branches in affected areas to ensure recovery efforts actively build 
resilience to future such events. Activities will have a strong focus on climate-smart and community-
based DRR and on capacity development of the responding branches. Efforts will also ensure a strong 
link with CVM’s longer-term community-based disaster risk reduction/community resilience 
programmes. 
 

The overall operation will involve extensive logistical coordination noting the various operational bases and the 
incoming WASH, IT/ Telecom and Health ERUs. The additional complexities due to limited road access result 
in added logistical complications. As a result, a Logistics ERU has been deployed. 
 
Lessons learned from past operations are informing the operational design and strategy for this response. The 
learnings from the 2015 Zambezia province flood operation are being factored into how the operation is being 
designed, the surge profiles being mobilized at the onset of the emergency and how CVM volunteers are being 

                                                 
1 (OCHA March 17, 2019). 
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engaged in the response drawing upon their strengths from the past operation. Based on past learnings, the 
operation has focused on ensuring strong financial set up including mobilizing finance delegates to ensure cash 
flow at field level is in place. The past operation indicated issues with warehousing and storage and the 
mobilization of the logistics ERU at the onset will help ensure the operation is set up properly from day one. 
The past operation indicated that Participatory Approach for Safe Shelter Awareness (PASSA) principles should 
have been applied for the shelter component and this has now been integrated into the operation.  Considering 
the above identified learnings, this emergency appeal focusses also on strengthening NS capacities to respond 
to future disasters or crisis. NS Preparedness for Effective Response plans will integrate the recommendations 
and learnings from previous and current operation will be considered.    
 
Community Selection 
The DREF operation launched prior to cyclone Idai was focusing on providing assistance to 1,500 most 
vulnerable households (7,500 people) requiring urgent humanitarian assistance. Following floods and incoming 
cyclone Idai and with the extent of damages this figure was increased in the initial Emergency Appeal (EA) for 
a total of 15,000 households (75,000 people). As damage continues to unfold the operation is scaling up to 
meet the needs of those affected. This revised EA now aims to target 200,000 people.  
  
The same selection criteria as outlined in the DREF and initial EA will be used. Selection of individuals will be 
through joint assessments by CVM and local disaster management committees based on set selection criteria 
as described below:  

• Orphans and vulnerable children 
• Female-headed households and pregnant and lactating women 
• Elderly people 
• People with disabilities  
• Chronically ill people 
• Children headed households 

 
Community engagement and accountability 
As communication infrastructure has been severely damaged and people are displaced, affected communities 
will have important information needs on availability of services, shelter and family reunification. Collective 
community engagement mechanisms will be considered with other partners. Open and transparent 
communication about inclusion and exclusion criteria for assistance will be established. A system will be put in 
place to ensure information on the operation; including distribution processes, services on offer and exit 
strategies. A feedback and complaints system will be established, following consultations with communities, to 
ensure continuous feedback that informs the operation. Collective community engagement mechanisms will be 
considered with other partners 
 
Coordination and partnerships 
As an auxiliary to public authorities, CVM maintains close communication and coordination with Government 
bodies through the Technical Council for Disaster Management, Ministry of Health and Armed Forces and is 
present in all the different coordination mechanisms established at different levels; including the affected areas. 
CVM response strategy is based on priorities of affected families outlined in the projection of the Government 
plan and the capacities of CVM. In line with the Government CVM established its Regional Disaster 
Management Centre in Beira This structure is leading the operations carried out by CVM with support from 
Movement partners including the IFRC and aims to align the provincial and headquarters response plans.  
CVM is engaged in the Humanitarian Country Team (HCT) and Government meetings at National, Provincial 
and district level and is also attending different clusters. In Beira, the INGC has set up its Center of Operations 
in a World Food Program (WFP)-provided Wikhall at the airport, with inter-agency coordination currently being 
facilitated by WFP and the NGO Consortium (COSACA). Telecoms Sans Frontiers has deployed a team to 
Beira and is establishing connectivity for the operations centre. 
 
CVM is the Shelter Cluster lead agency and IOM is co-leading. They are working in close coordination to ensure 
the co-leadership of the shelter coordination modality in country, both in Maputo, in Beira and sub-regions/hubs. 
 
Red Cross Red Crescent Movement coordination 
This operation is being conducted in close coordination with other Movement actors.  
French Red Cross- PIROI- is supporting the operation through the mobilization of HHIs from their warehouse 
in La Reunion. Due to the collaboration and support from PIROI, relief goods were able to make it to 
Mozambique within days of the cyclone. PIROI has also made bilateral equipment contributions to CVM to 
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support the running of the operation. These contributions were supported by the French Government and 
Department Council of La Réunion through funding and transportation.  
 
Portuguese Red Cross deployed a surge team comprised of medical and Disaster Management professionals 
as well as equipment and his team will work closely with the IFRC Surge Health and will function as the advance 
team to the Red Cross Emergency Hospital.  
 
Turkish Red Crescent is providing support to the operation in the form of personnel and financial support and 
their support will be coordinated under this EA.  
 
There are a number of Partner National Society in Mozambique which include Spanish Red Cross, German 
Red Cross and Belgian Red Cross, Flanders. German Red Cross has longer term DRR programming in country 
and will support the cyclone response in the area of shelter, WASH and health in close coordination with the 
IFRC but funded bi-laterally via their established set-up for collaboration with CVM. Spanish RC has an existing 
program in Mozambique and is supporting this operation through the mobilization of the M15 ERU as well as 
personnel and financial support. Belgian Red Cross, Flanders is also an active partner in Mozambique and 
prior to the cyclone supported with the mobilization of relief supplies for early action. Support will complement 
the IFRC Emergency Appeal.    
 
The ICRC is coordinating closely with CVM and the IFRC at field, regional and headquarters levels. The ICRC 
has been present in and operating from Beira in the rural areas of the Central provinces of Mozambique since 
2017. Owing to its operational footprint and set-up in Beira, the ICRC is currently supporting the emergency 
response that is being led by CVM and has scaled up its capacity in key areas. These include:  
 
- Restoring Family Links (the Restoring Family Links website has been launched in English and 
Portuguese to help people find their relatives. and will allow ICRC and CVM volunteers to look for missing 
persons and inform families of the fate of their missing loved ones).  
- Dignified management of the dead: ICRC is supporting the Mozambican authorities in the removal and 
handling of bodies in a dignified way).  
- Detention: ICRC is assessing the situation in the seven places of detention affected in Beira and its 
surrounding areas, making sure that the detaining authorities receive the necessary support towards the 
detainees)  
- Emergency infrastructure support: ICRC is supporting with the distribution of life-saving items including 
fuel and generators to the main hospital in Beira to help ensure the hospital can remain functional.  
- Shelter and related Household items: ICRC is currently assessing the situation in the rural and remote 
areas in which it has been operating since 2017).  
 
IFRC at Cluster, Region and Geneva levels has also activated its Joint Task Force (JTF) mechanism which 
provides a platform for alignment and coherent response actions.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://u7061146.ct.sendgrid.net/wf/click?upn=G62jSYfZdO-2F12d8lSllQBwCY3-2FPGiVAD7PGHUi678385JBTL4tqH42kHccJTnV-2BgRBhEcuA7eUL3QznXmhxclSN6ZPcMKSrpaRA8Y27Iwv8-3D_11jxCiIGeKdhHi58TC3k-2FYUHkviSRZenmakX-2F2mzM-2FlNyvRInwt1R-2BskwHB2B4K6pvZtJpogOaVtyNi-2BEKeLtcaAiyaiAVPNfm-2B975GlMZnMyRgc1AGDZYsnhfcfFcAEWyNjJlyAW1Nvk-2BbhS9aCwmugyxxMN9I31yw13KiVvHk42fTezwyQTuo5BEbYshiEuPAcXzKmH-2B0x0PzDc9miSIJ3H-2Be212vrP-2BxhCeb2lRgubHFB1bBoaCXlp49K-2F97uvoA-2BQ5TQOqrC-2F3VvbdqHlQiutiAuSsGjfevSZj78ucdMlyzxufnBEEeHgUgNBjOd2XF-2BJ0t5MB7M2kxg9v9kvrRiqo9AV0-2F-2FV7HqROlTAbk-3D
https://u7061146.ct.sendgrid.net/wf/click?upn=G62jSYfZdO-2F12d8lSllQBwCY3-2FPGiVAD7PGHUi678385JBTL4tqH42kHccJTnV-2BgRBhEcuA7eUL3QznXmhxclSN6ZPcMKSrpaRA8Y27Iwv8-3D_11jxCiIGeKdhHi58TC3k-2FYUHkviSRZenmakX-2F2mzM-2FlNyvRInwt1R-2BskwHB2B4K6pvZtJpogOaVtyNi-2BEKeLtcaAiyaiAVPNfm-2B975GlMZnMyRgc1AGDZYsnhfcfFcAEWyNjJlyAW1Nvk-2BbhS9aCwmugyxxMN9I31yw13KiVvHk42fTezwyQTuo5BEbYshiEuPAcXzKmH-2B0x0PzDc9miSIJ3H-2Be212vrP-2BxhCeb2lRgubHFB1bBoaCXlp49K-2F97uvoA-2BQ5TQOqrC-2F3VvbdqHlQiutiAuSsGjfevSZj78ucdMlyzxufnBEEeHgUgNBjOd2XF-2BJ0t5MB7M2kxg9v9kvrRiqo9AV0-2F-2FV7HqROlTAbk-3D
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Proposed Areas for intervention  
The overall goal of the operation is to provide immediate life-saving and longer-term support to 200,000 people 
affected by Cyclone Idai in Beira and Dondo areas focusing on Shelter (including distribution of household items); 
Health; WASH; Livelihood and basic needs; PGI, DRR and National Society Capacity Strengthening. 
 
 
Areas of Focus 
 

 

Shelter 
People targeted: 15,000 households (75,000 people) 
Male: N/A 
Female: N/A 
Requirements (CHF): 8,000 000     

Proposed intervention 
Needs analysis: The cyclone caused widespread damage to existing shelters and thus the provision of 
emergency shelter will also be linked with the distribution of HH items, to ensure that families’ minimum needs 
are met. Many houses have sustained damage and thus focus needs to be on housing repair and rehabilitation.  
 
Population to be assisted: CVM will support 15,000 households (75,000 people) with emergency shelter 
needs. Support will include distribution of shelter kits and supporting the repair of damaged homes. It will also 
include training volunteers in the areas of safe sheltering (general awareness on build back safer, Participatory 
Approach for Safe Shelter Awareness-PASSA training). Houses will also be supported with the provision of HH 
items to ensure basic needs should the extreme weather condition persist. The shelter intervention includes 
materials, training and elements of cash in the form of cash for work, cash for basic needs and services. In 
situation of non-functioning market, the cash will be injection of capital to reactivate economy which will 
eventually create income opportunities. Upon further assessment, the appeal will support a smaller number of 
households with repair and longer-term shelter needs.  
 
Outcome 1: Communities in disaster and crisis affected areas restore and strengthen their safety, well-being 
and short-term recovery through emergency shelter and settlement solutions  
 
Shelter Output 1.1: Short, medium and long-term shelter and settlement assistance is provided to affected 
households. 

- Shelter needs assessment 
- Identification of beneficiaries 
- Procurement of 15,000 shelter kits 
- Distribution of shelter kits and small cash for framing materials 
- Cash grant for shelter repairing/rehabilitation of damaged houses, with attention to protection, disability 

inclusion and flood-resistant shelter 
- Cash grant to meet non-food and other basic needs 
- Cash for work to generate/restore livelihood activities, especially those construction related and 

removing/salvaging materials 
- Training of volunteers on emergency shelter construction and safe sheltering practices 
- Procurement of HH items (kitchen sets, blankets, sleeping mats) 
- Post distribution monitoring and evaluate assistance 
- Preparation and dissemination of beneficiary and stakeholder communication (including Feedback and 

beneficiary satisfaction mechanism) 
- Dissemination technical guidelines for the construction of emergency shelter (available in Portuguese 

through CVM work) 
 
Output 1.2: Technical support, guidance and awareness raising in safe shelter design and settlement 
planning and improved building techniques are provided to affected households  

- Orientation for volunteers on shelter kits from NS prepositioned stocks 
- Orientation on safe construction and improved local building (dissemination material, roll-out to 

communities, etc.) 
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- Identify households that will receive shelter repair and rebuilding assistance, revalidate their eligibility, and 
register them as beneficiaries 

- Training on disability-inclusive shelter to CVM volunteers and roll-out to communities 
- Provide Participatory Approach for Safe Shelter Awareness (PASSA) training and/or roof repair training. 
- Provide the selected households with orientation on the programme, the distribution process, and 

guidance on building back better and safer principles 
- Provide households with conditional cash grants or vouchers (for them to exchange with shelter materials 

and tools and repair their homes) 
- Construct model houses in selected localities to demonstrate safer construction techniques and 

improved/safe local building practices 
- Provide training to local labour force on safer construction 
- Provide assessed households with shelter rebuilding materials, technical guidance and labour support 
- Undertake regular monitoring to ensure that households receiving support to repair or retrofit their houses 

and households that receive support to rebuild have completed construction using building back safer 
principles 

 

 

Water, sanitation and hygiene 
People targeted: 50,000 people 
Male: N/A 
Female: N/A 
Requirements (CHF): 4,000 000  

    
Proposed intervention 
Needs Analysis: Most of the water sources in the affected areas have been heavily contaminated due to 
flooding. In addition, The IDPs in camps do not have access to sanitation facilities, which poses a threat to water-
borne diseases. There is an urgent need to address the WASH needs through provision of safe water, sanitation 
facilities and hygiene education.  
 
Population to be assisted: About 50,000 people will be reached through WASH activities, which include 
provision of wash NFIs, hygiene education and sanitation supplies for females through the support of the M15 
and the MSM20 ERUs. Menstrual Hygiene kits will be provided to approximately 10,000 females. 
 
Outcome1: Immediate reduction in risk of waterborne and water related diseases in targeted communities 
 
WASH Output 1.1:  Continuous assessment of water, sanitation, and hygiene situation is carried out in targeted 
communities - WASH needs assessment and site selection 
 
WASH Output 1.2:  Daily access to safe water which meets Sphere and WHO standards in terms of quantity 
and quality is provided to target population. 
 
WASH Output 1.3:  Adequate sanitation which meets Sphere standards in terms of quantity and quality is 
provided to target population. 
 
WASH Output 1.4:  Hygiene promotion activities which meet Sphere standards in terms of the identification and 
use of hygiene items provided to target population 
 
WASH Output 1.5: Hygiene-related goods (NFIs) which meet Sphere standards and training on how to use 
those goods is provided to the target population   
 

- Mobilization and set up of M15 and MSM20 
- Procurement of WASH items including menstrual hygiene kits 
- Distribution of WASH materials including menstrual hygiene kits 
- Hygiene promotion 
- Training of water management committees and volunteers 
- Provision of sanitation facilities (toilets with hand washing facilities)  
- Hygiene and health promotion 
 
 



P a g e  | 9 

   
 

 
WASH Output 2.1: Longer term support to ensure safe access to water 

- Assess damage to water and sanitation facilities in priority areas of intervention 
- Rehabilitate Water and Sanitation structures (could include latrine, boreholes, etc.) 
- Assess impact of functioning of support 

  

 

Health 
People targeted: 85,0000 people 
Male: N/A 
Female: N/A 
Requirements (CHF): 6,000 000  

Proposed intervention 
Needs Analysis: The cyclone has caused extensive destruction to public infrastructure including damage to at 
least 50 health facilities. This number is expected to rise as access to affected communities is increased. The 
provision of clinical services including but not limited to emergency surgery, comprehensive emergency obstetric, 
maternal and new-born care, and inpatient and outpatient primary care services is essential to the health and well-
being of the affected communities. Due to the flooding there is an increased risk of outbreaks of malaria and 
diarrhoeal diseases including acute watery diarrhoea. In the medium-term, respiratory infections and vaccine-
preventable diseases are a risk in displaced and sheltered populations, while other health needs will continue to 
rise due to the devastated primary health system. The extensive displacement and lack of functioning health 
facilities translates into the need to provide training on epidemics in affected communities as well as to provide 
more education and health-related information to the communities to reduce the risk of illness related to the 
disaster and those stemming from lack of access to regular care. The cyclone was a traumatic event and there is 
a need for psychosocial support to communities recovering from this event.  
 
Population to be assisted: A 30-bed Red Cross Emergency Hospital with the capacity to provide 
comprehensive medical services will be immediately deployed. PSS services will be integrated into the RC-
Emergency Hospital. In the immediate term, the CVM will support 15,000 families with the provision of mosquito 
nets to prevent mosquito-borne diseases. Condoms will be distributed during community activities accompanied 
by health messaging. PSS will also be provided to those who have lost loved ones at community level. 
Community Engagement and accountability will be mobilized to support community engagement, information 
sharing and tracking of rumours. First aid services will be provided as and when needed. Training will be 
provided around oral rehydration; oral rehydration points (ORP) will be set up in communities where acute 
watery diarrhoea is reported.   
 
Outcome 1: The immediate risks to the health of affected populations are reduced  
 
Health Output 1.2: Healthcare needs of population are met 

- Deployment of a Red Cross Emergency Hospital – includes surgery, comprehensive maternal, child and 
newborn care, inpatient and outpatient healthcare services. Configuration will have capacity to treat Acute 
Watery Diarrhea 

- First Aid activities:  
o Procurement of first aid kits 
o Provision of first aid and emergency health referral 

- PSS activities (PSS services to households who lost their loved ones, whose houses are damaged, 
children traumatized by devastation of cyclones and support for RC volunteers providing assistance to 
affected communities)  

 
Health output 1.2: The population will be reached by health promotion messaging and will have the capacity to 
maintain its health and avoid risks 

- Channels to reach the population will be identified 
- Volunteers will be trained in two-way messaging with the affected population  
- Health messages based on MOH health advice will be shared with the population 

 
Health Output 1.3: Epidemic prevention and control measures carried out. 

- Public health needs assessment 
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- Training and implementation of epidemic control for volunteers (ECV) and/or effective approaches to 
reduce the impact of epidemics 

- Training of volunteers in Community Cholera Management 
- Mosquito net and condom distribution and monitoring 
- Procurement and distribution at branch level of ORP kits 
- Procurement and warehousing of ORS 
- Oral Rehydration points established 

 
Health Output 1.4: Mental health issues resulting from the disaster will be reduced and psychosocial needs of 
the population will be addressed through the provision of community psychosocial support with a special focus on 
vulnerable and marginalized populations 

- PSS needs assessment 
- Training of volunteers in Psychological First Aid and Psychosocial support 
- Delivery of psychosocial support to the affected population 
- In collaboration with Protection, Gender and Diversity 

 
 

 

Livelihoods and basic needs 
People targeted: 10,000 households 
Male: N/A 
Female: N/A 
Requirements (CHF): 3,400,000     

Proposed intervention 
Needs Analysis: Due to the destructions, flooding and displacement of population, immediate food availability 
is limited. Although not known precisely, initial reports indicate that nearly 500,000 hectares of crops have been 
damaged or destroyed and this will continue to impact food security and nutrition in the months ahead. Areas 
affected by floods will face significant crop failure, particularly as the crops were close to annual harvesting 
period. Until water recedes and lands are rehabilitated, practicing farming will not be possible. Impact on livestock 
is also expected to be massive, with significant loss of cows and small livestock. This means that the food gap is 
likely to extend until next year and assistance will need to be provided until livelihoods can be recovered. Most 
vulnerable such as children, elderly, pregnant and lactating women are most at risk of food insecurity and 
malnutrition. Moreover, women who are playing critical roles in agricultural production, also assume the majority 
of caregiving duties. Caregiving duties are likely to increase as a result of the cyclone and flooding as there is an 
increase in illness and injury and this may result in decreased agricultural production resulting in further food 
insecurity. Commodity prices in Beira are rising significantly and economic infrastructure including warehouses, 
storage silos and supermarkets have been destroyed.   
  
Population to be assisted: Pending assessments, 10,000 households to receive support for immediate basic 
needs and provisioning for lost livelihoods. 
  
Outcome1: Communities, especially in disaster and crisis affected areas, restore and strengthen their livelihoods 
  
Output 1.2: Basic needs assistance for livelihoods security including food is provided to the most 
affected communities (10,000 families) 

• Assessment of immediate food and basic needs and rapid market assessment 
• Contracting with stores for voucher intervention 
• Support and training for CVM 
• Targeting of affected population  
• Distribution of vouchers  
• Reconciliation and post-distribution monitoring 

  
Livelihood Output 1.3: Household livelihoods security is enhanced through food production, increased 
productivity and post-harvest management (agriculture-based livelihoods) 

• Assessment of livelihoods needs to identify immediate, medium-term needs and opportunities for 
livelihoods recovery  
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• In coordination with other partners, design a market-based livelihoods intervention tailored to needs 
identified and capacities to support households to restart their economic activities (agricultural or urban 
livelihoods), including the possible rehabilitation of productive assets and infrastructures 

• Support and training for CVM 
• Targeting of affected population to receive necessary inputs (crops or livestock or micro-economic 

activities) and training to “build back better” or participation in rehabilitation activities 
 

 

Disaster Risk Reduction 
People targeted: 15,000 households  
Male: N/A 
Female: N/A 
Requirements (CHF): 300,000  

Proposed intervention 
Needs Analysis: The cyclone has caused significant loss of life, displacement, and extensive destruction to 
infrastructure including housing and basic service infrastructure. These impacts could have been reduced with a 
greater focus on DRR and community resilience. The coast of Mozambique is regularly affected by strong 
cyclones and flooding and, due to climate change, these hazards may become more frequent and intense. IFRC 
will leverage the response and recovery phase as an opportunity to reduce future risks.  
 
Population to be assisted: The most at-risk communities will be prioritized - i.e. those in the most exposed 
areas with higher vulnerability and lower coping capacity. In particular, the IFRC will work with CVM and branches 
in affected areas to ensure recovery efforts actively build resilience to future such events. Activities will have a 
strong focus on climate-smart and community-based DRR and on capacity development of the responding 
branches. Our efforts will also ensure a strong link with CVM’s longer-term community-based disaster risk 
reduction/community resilience programmes (including the ongoing forecast-based financing programme). 
  
Outcome 1: Communities in high-risk areas are prepared for and able to respond to disaster 
 
Affected communities will learn what to do in future cyclone events and identify activities that can reduce their 
risks in the meantime (e.g. consider risks in rebuilding efforts) 
 
DRR Output 1.1: Support will be provided to affected high-risk communities to set up a community disaster risk 
management committee, which will be trained in disaster risk reduction, community preparedness and early 
warning early action 
 
DRR Output 1.2: Support will be provided to these committees to undertake community risk assessments (using 
the Enhanced Vulnerability and Capacity Assessment) and to develop community-based risk reduction plans, 
including a contingency plan 
 
DRR Output 1.3: Support will be provided in the development of community early warning systems in affected 
high-risk communities 
 
DRR Output 1.4: Awareness-raising will be provided in schools and communities in affected areas on the 
identification and reduction of disaster risk and climate change adaptation, and on how to react before, during 
and after a natural disaster 
 
DRR Output 1.5: Guidance/training/awareness-raising will be provided on the construction of cyclone-safe 
houses 
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Protection, Gender and Inclusion 
People targeted: 10, 000 households (50,000 people) 
Male: N/A 
Female: N/A 
Requirements (CHF): 200,000 

Proposed intervention 
Needs analysis: People particularly women, adolescent girls and unaccompanied children living in spontaneous 
settings are exposed to SGBV and abuse due to due to inadequate shelter, safety and privacy. Through the 
operation specific actions will be taken to reduce the risk of SGBV and violence against children including providing 
adequate and safe shelter with separate WATSAN, health and facilities for women and men as well as putting in 
place safety systems and referrals for unaccompanied and separated children. 
 
All shelter, WASH and health activities will be implemented in accordance to IFRC Minimum Standards for 
Protection, Gender and Inclusion to ensure dignity, access, participation and safety of all regardless of their gender, 
age or disability.  
 
Population to be assisted: Families targeted for shelter assistance will be provided with protection services.   
 
Outcome 1: Communities identify the needs of the most vulnerable and particularly disadvantaged and 
marginalised groups, as a result of inequality, discrimination and other non-respect of their human rights and 
address their distinct needs 
 
Output 1.1 Programmes and operations ensure safe and equitable provision of basic services, considering 
different needs based on gender, disability and other diversity factors 

- PGI inclusive multi-sectors needs assessment to identify and address gender and diversity specific needs 
and protection risks. 

- Training of RC volunteers and staff on protection, gender and inclusion issues. 
 

Output 1.2:  Emergency response operation prevent and respond to sexual- and gender-based violence (SGBV) 
and all forms of violence against children 
 

- Conduct awareness in communities on prevention of SGBV 
- Procurement and distribution of dignity kits 
- Provide essential referral services to survivors of SGBV and unaccompanied children and other children 

on their own 
- Establish a system to ensure IFRC and National Society staff and volunteers have signed the Code of 

Conduct and have received a briefing in this regard 
 

 
 
 
Strategies for Implementation 
Requirements (CHF): 8,500,000  
 
 
National Society Capacity Strengthening  
Requirements (CHF): 600,000  
 
National Society Capacity Strengthening  
CVM was established in 1981 and was granted the status of a public utility institution by Decree in 1999. Therefore, 
it has a recognized role, as an auxiliary of the Public Powers of the Republic of Mozambique, in the humanitarian 
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area. Its existence is based on the principles of independence and defines for itself a mandate to perform, to the 
maximum, its assisting role throughout the Mozambican territory.  
 
The Society’s Headquarters are located in the capital city, Maputo, and has presence in all the country’s 11 
Provinces and in 133 districts (84% of all districts).  The National Society’s key activities include: 
- Resettlement of returning refugees; 
- Disaster Response (leading in shelter cluster in the country); 
- Disaster Risk Reduction; 
- Water & Sanitation; 
- Health emergencies. 
 
Its actions are implemented by approximately 170 workers, 5500 volunteers and more than 70,000 members. The 
CVM also developed its 2018-2021 Strategic Plan which established the goals within which the CVM intends to 
restructure and strengthen its capacities for present and future challenges. CVM is also a recognized member of 
the Technical Council for Disaster Management (CTGC).  
 
The unfolding major relief and recovery operation will put various challenges on CVM not only in operational terms 
but also in respect to their long-term institutional development. At the same time, it creates also a number of 
opportunities for strengthening operational capacity and lasting organizational development, if well planned, 
coordinated and aligned. CVM since many years has not seen such a major disaster on their territory and the 
operational and institutional systems will require some support to manage this huge operation alone.  
 
The Organizational Capacity and Certification (OCAC) assessment undertaken end of 2018 has identified a 
number of areas which need specific strengthening including finance, HR and volunteer management and 
improvement in the PMER systems amongst others. Led by the leadership of the National Society and with the 
support of the IFRC and other Movement Partners, a well-defined detailed plan for NS development based on the 
OCAC results is in process which will not only strengthen the technical and operational capacity to support the 
relief and potential recovery operation but also to look into strengthen the core service areas of CVM, improved 
preparedness for effective response (PER) and longer-term institutional development with a long-lasting effect to 
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get CVM out of the Cyclone Idai operation as a much stronger institution and relevant humanitarian organization 
in Mozambique for the future. 
 
Planned and on-going activities include the following: 
 

 Capacity enhancement in technical areas including logistics, cash preparedness, PGI, communication 
 Capacity enhancement and institutional development in finance, HR, PMER and resource mobilization 
 Strengthen volunteer management incl. data base system 
 Conduct branch organizational capacity assessment (BOCA) exercises and subsequent follow-up 
 Rehabilitate damaged CVM infrastructure 
 Equip CVM with relevant and efficient means of transport for the operation 
 Facilitate internal communication between headquarters and branches 
 Learn from the early warning and early mechanisms that were in place before the disaster strike and 

integrate these elements into the NS preparedness, response, contingency planning and any other 
relevant procedure or policy document.  

 Assess NS Preparedness for response capacities, the results of the analysis and prioritization will inform 
additional Preparedness for Effective Response (PER) measures. 

 Training, refreshment on humanitarian standards i.e. Sphere, Code of Conduct, Do No Harm for NS staff 
and volunteers.  

 Update and revise relevant hazard, context, risk analysis, and early warning mechanism and scenarios 
to inform preparedness, response and recovery plans.  

 Capacity strengthening of the National Disaster Response teams (training, refreshment, insurance, 
equipment, performance) in relevant specific areas of intervention i.e.  search and rescue, first aid, relief) 
among others. 

 Enhance NS capacities in Emergency Needs Assessment including trainings, data collection and analysis 
 Mapping and updating branches and HQ preparedness for response capacities 
 Strengthen the Emergency Operations Centre equipment and procedures 
 Reinforcing Information Management and Needs Assessments capacities of the National Society, 

including data collection, survey design, needs assessments and analysis. 
 Conduct drills / simulations and Learning exercises 
 Provide emergency response equipment at headquarters and branch levels 
 Preposition supplies for future potential disasters (NS contingency stocks) 

 
National Society capacity strengthening plans will continue to be refined as assessments are conducted at field 
level.   
 
 
Ensure Effective International Disaster Management  
 
Surge capacity: the operation will manage the initial phase of three to four months with surge teams. Based on 
the demand for the technical and coordination support required to deliver in this operation, the following surge 
functions have being activated to ensure an effective and efficient technical coordination: Head of Emergency 
Operations, Surge Team Leader, Assessment Cell, Logistics, WASH, Communication, Health, Food security and 
Livelihoods, Cash Based Assistance, Field Coordination, IT, National Society Development, Compliance and 
Risk, PMER, Administration, Finance and Information Management (including SIMS Remote Support). In addition, 
a number of ERUs are being mobilized including M15 and M20, logistics, IT Telecom and RC-Emergency Hospital 
ERU. The logistics ERU and IT Telecom ERU will support with enabling a smooth response. 
 
The surge team is working hand in hand with CVM staff and volunteers and ICRC. Over 340 volunteers have 
been mobilized for this operation to date with a target of mobilizing 677 volunteers. CVM counterparts have been 
identified to work hand in hand with the technical counterparts of the surge team. An HR structure has been 
established for the surge phase of the operation taking into account the three operational bases as well as the 
structure of CVM.  
 
The Emergency Plan of Action will outline the longer-term support structure needed to implement this operation. 
Before the operation enters into second phase, recruitment of key positions including operations manager, shelter, 
WASH, relief, finance and admin, logistics, communication, Information Management, CEA, PMER, Cash Based 
Intervention, NS development, NS preparedness and Human Resource either will be done or mobilized through 
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IFRC and National Society. Therefore, the operation will ensure overlap between surge and regular structure for 
consistency and compliances.  
 
Information Management and Needs Assessments: The Assessment Cell, under the leadership of the FACT 
Team Leader has taken a lead role in support to the National Society and Inter Agency Community in regard to 
Emergency Needs Assessments. On 24 March the Assessment Cell was deployed in leading and conducting 
Inter Agency aerial and on the ground assessments to better understand and estimate the scale and magnitude 
of the disaster. The deployed Assessment Cell is composed by one Assessment Coordinator, one Information 
Analyst and one Primary Data Collection Coordinator. 
 
Specific support will take the form of needs assessment survey design, data collection, analysis, spatial analysis 
(including use of satellite and aerial imagery), secondary data review and production of maps, charts and graphics 
to facilitate evidence-based decision-making. In addition, and in support to the Assessment Cell and the operation, 
the IFRC has outsourced to experts the tagging and processing of secondary data to be processed and analysed 
by the Information Management teams in Geneva and Nairobi using the "Data Entry and Exploration Platform 
(DEEP)".  
 
In order to ensure Information Management on the ground coordination a FACT IM (Information Management) 
surge personnel is on its way to Mozambique. The remote SIMS network (IFRC Surge Information Management 
Support) has also been activated for to support the teams and operations on the ground. 
 
Shelter Cluster Coordination: The IASC principals declared the activation of the new Scale Up protocols (former 
L3) and that all clusters are activated, including the Cluster Shelter which CVM leads with our support (IOM co-
lead). IFRC will be active at national and sub-national levels with multiple hubs, which will require full teams and 
resources. Three team members are already in-country or on the way. A dedicated budget will be established to 
ensure this specific role. This can include additional coordination, information management, and technical 
capacity, as well as support for trainings, capacity building, advocacy, strategic planning, monitoring and 
evaluation of the overall shelter response. 
 
Logistics and Supply Chain: The Regional Logistics Unit (RLU) will coordinate the logistics needs, mobilization 
table and pipelines. The logistics team with guidance from RLU will facilitate all procurement. The operation will 
actively participate in the Logistics Cluster and will mobilize its goods and services based on the program requests. 
A Mobilisation table is published and is being updated regularly while integrating local market capacities and 
resources. The supply chain structure will operate out of Maputo and Baira to address the disaster affected areas 
from both sides. The initial demands are already covered by partner organisation and additional needs will be 
mobilised thru standard operation procedures. Currently the criteria for enabling the operations are prioritized as 
follow: 1. time, 2 availability, 3 cost and 4 quality. This prioritization will change while the operation is developing. 
The second dimension of prioritisation is related to program urgencies and matching the scarce resources. The 
Logistics Operation on the field will prioritize in coordination and cooperation with the program management. 
These measures are necessary to ensure that the scarce resources are allocated best. As per SOP from the 
Logistics ERU, the priority services provided are ranked as following:  
 
1. Enabling installation of ERU’s 2. Service Provision to life saving objectives 3. Services Provision to IFRC core 
mandate. The Services composes the following scope: Supply Chain Management, Mobilisation and Procurement 
for enabling the core objectives, Fleet management to Operation (ERU self-sufficient), Warehouse and 
Transportation. The Logistics ERU is working in close collaboration with the Program Sector and provides market 
information for cash-based intervention modalities.  
 
Communications: To raise awareness of the scale of needs, communication both in the media and social media 
are essential pillar of the response and fundraising strategy. The communication unit in Nairobi, in collaboration 
with the field communication focal points as well as the Geneva based team, are producing key messages, press 
releases, audio-visual material and social media content – in order to create a compelling narrative. A 
communication team is now in place at field level providing visibility of the operation and coordinating bilateral 
deployment. 

 
As new information on the situation on the ground emerges, media members look to the Red Cross as one of the 
main authoritative sources of information. A proactive approach to international media engagement should be 
maintained in the coming weeks to ensure that the Red Cross response is well profiled and resource mobilisation 
efforts are supported. Communications multimedia will be actively promoted via IFRC online and digital 
communications platforms and shared with member National Societies for their media engagement.  
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With more rain predicted, Mozambique Red Cross and IFRC communications efforts will continue to focus on 
highlighting the humanitarian needs on the ground, while remaining flexible to raise awareness about developing 
situations. All communication aims to secure positive positioning for the Red Cross as a key actor in this response.  
 
The operation will continue to communicate on social media, a significant platform for sharing messages with 
communities, listening to public concerns, dispelling rumours, and connecting with journalists. A long-term 
communication support must be already anticipated in order to support fundraising and visibility of the operation.  
Capacity strengthening in communication of the Mozambique Red Cross should also be considered as a key 
action during the period of the appeal. 
 
Reputational risk management is a key component of communications. When issues arise, and working with 
management, key messages/reactive lines will be developed and shared with relevant parties, as needed.  
 
Planning, Monitoring, Evaluation and reporting (PMER): The PMER delegate/team will ensure compliance 
with expected deliverables and reporting requirements. The PMER person will also work closely with IM to support 
the analysis of data and will support the planning process and the development of the EPOA, ensuring a smooth 
transition from the assessment data to a comprehensive and integrated plan.  In addition to the PMER team in 
the field, the RO PMER unit will conduct regular missions to guide the field on monitoring systems and activities 
and supporting community satisfaction surveys and baseline surveys to inform future monitoring and changes to 
the operational plan. The RO PMER will facilitate any further reviews, lesson learning, Real Time Evaluations and 
final operational evaluations as required, to capture the performance, including the successes and challenges of 
the operation to inform future operational strategies. A Real Time Evaluation (RTE) and final evaluation will be 
considered as part of the process to improve the performance and plans related to the long-term intervention of 
CVM and IFRC.  
 
Security: Standard security protocols about general norms, cultural sensitivity and overall code of conduct will 
be put in place. The minimum-security requirements will be strictly maintained. All National Society and IFRC 
personnel actively involved in the operations will successfully completed prior to deployment the respective IFRC 
security e-learning courses (i.e. Stay Safe Personal Security, Security Management, or Volunteer Security). 
Security protocols are in place for the operation. 
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Funding Requirements   
  

  
  

EMERGENCY APPEAL    
MDRMZ014- Mozambique – Cyclone Idai  

 
Funding requirements - summary 

 
SHELTER 8,000,000  
HEALTH 6,000,000 
WATER, SANITATION AND HYGIENE 4,000,000  
LIVELIHOOD AND BASIC NEEDS  3,400,000  
DISASTER RISK REDUCTION  300,000 
INCLUSION, GENDER AND PROTECTION 200,000 
NATIONAL SOCIETY CAPACITY STRENGHTENING  600,000 
STRATEGIES FOR IMPLEMENTATION (including Ensure 
Effective International Disaster Management)   8,500,000 

TOTAL FUNDING REQUIREMENTS 31,000,0002 
 

 
 

  
 
 
 
 

 
Elhadj As Sy 
Secretary General 
 
 
______________________________     

 
  

                                                 
2 The Emergency Response Units (ERU) equate to CHF 6.2M 
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Contact information 
Reference documents 
 
Click here for: 
• Previous Appeals 

and updates 
• Emergency Plan of 

Action (EPoA) 

For further information, specifically related to this operation please contact: 
For Mozambique Red Cross (CVM) 

• Alfredo Libombo Tomas, Secretary General CVM; phone: +258 82 7777911 
or +258 84 0495983 Email:alfredo.libombo@gmail.com; 
alfredo.tomas@redcross.org.mz 

• Mr. Titus Queiroz dos Santos, Programmes Director, Mozambique Red Cross 
(CVM), phone: +258 842772444. 

• Boavida Chambal, National Disaster Management Director, phone: (+258) 84 
884 71 35; email: boavida_chambal@yahoo.com.br 

 
IFRC Country Cluster Office, Pretoria:  

• Michael Charles, Head of Cluster, IFRC Southern Africa Multi-Country 
Cluster Support Office for Southern Africa; phone: +27113039715; email: 
michael.charles@ifrc.org 
 

IFRC office for Africa Region:  
 Adesh Tripathee, Head of Disaster Crisis Prevention, Response and 

Recovery Department, Nairobi, Kenya; phone +254731067489; email: 
adesh.tripathee@ifrc.org  

 Khaled Masud Ahmed, Regional Disaster Management Delegate, Tel +254 
20 283 5270, Mob +254 (0) 731 067 286; email: khaled.masud@ifrc.org 

 Jamie LeSueur, Roving Operations Manager - Africa, Tel +254716415672; 
email: jamie.lesueur@ifrc.org  

 
In IFRC Geneva:   

 Antoine Belair, Senior Officer - Operations Coordinator (Africa) +41 79 708 
3149; email: antoine.belair@ifrc.org  

 
For IFRC Resource Mobilization and Pledges support: 

 Kentaro Nagazumi, Head of Partnership and Resource Development, 
Nairobi; email: kentaro.nagazumi@ifrc.org; phone: +254 202 835 155 

For In-Kind donations and Mobilization table support: 
 IFRC Africa Regional Office for Logistics Unit: RISHI Ramrakha, Head of 

Africa Regional Logistics Unit; email: rishi.ramrakha@ifrc.org; phone: +254 
733 888 022  

For Performance and Accountability support (planning, monitoring, evaluation 
and reporting enquiries): 

 IFRC Africa Regional Office: Fiona Gatere, PMER Coordinator; email. 
fiona.gatere@ifrc.org; phone: +254 780 771 139 

 

  

How we work  
All IFRC assistance seeks to adhere to the Code of Conduct for the International Red Cross and Red 
Crescent Movement and Non-Governmental Organizations (NGO’s) in Disaster Relief and the Humanitarian 
Charter and Minimum Standards in Humanitarian Response (Sphere) in delivering assistance to the most 
vulnerable. The IFRC’s vision is to inspire, encourage, facilitate and promote at all times all forms of 
humanitarian activities by National Societies, with a view to preventing and alleviating human suffering, 
and thereby contributing to the maintenance and promotion of human dignity and peace in the world. 
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